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Requests Covered
Submitted By Area Affected Type Of Request Cost/Sched Document Title
ule Impact
A Dan Hall POP Tracking Scope Reduction Negative CCB.06.12.itemA
B Mike Goodman Subprojects Scope Reduction Negative CCB.06.12.itemB
01 Mark Parker ATRS Defect Fix High CCB.06.12.iteml
devcluster, prdcluster
02 Amir Venegas server; Storage Area Environment Change High CCB.06.12.item2
Network
03 Lee Brewer Prdcluster; impprd; Change High CCB.06.12.item3
irdbprd databases & & T
Prdcluster; impprd; Network Configuration . .
04 Lee Brewer irdbprd databases Change High CCB.06.12.item4
05 Sylvia Dutcher Test Database Data Change High CCB.06.12.item5
06 Vish Kaliappan OLTP Data model maintenance Med CCB.06.12.item6
07 Chanath PGM Requirements Change Med CCB.06.12.item7
Ratnanather
08 Mark Siegert Peer Review Defect Fix Med CCB.06.12.item8
. RAE/IRDB . iy .
09 Jim Tucker CRIPS on the Web Requirements Change Critical CCB.06.12.item9
10 Jim Tucker CRISP on the Web Requirements Change Critical CCB.06.12.item10
Wi Vanessa Grandy [Edison IT Environment Change Low Walk-In Item W1
Chanath . . CCB.06.06.item1
R1 Ratnanateher Grants Folder Defect Fix High Revisited
Request & Decision Summary
Submitted By Area Affected Type Of Request CosIt::[c)ggiule Document Title
Dan Hall POP Tracking Scope Reduction Negative CCB.06.12.itemA

Description:

The requirement to allow a drop down selection for FY for Final Enrollment in Pop Tracking caused very complex
design issues in order for subject counts not to be counted twice as the Final count may override an Interim count

A | attached to a different grant. To alleviate this problem, the requirement was changed so that Final Inclusion FY may
only be specified to be the Fiscal Year of the Project Period End date or greater. This greatly reduces the complexity of
both Test and Development.

Decision: Approved

B Mike Goodman | Subprojects | Scope Reduction | Negative | CCB.06.12.itemB




Description:

A valid issue was raised at the CRISP rollover CDR, which I took as an action item for further analysis. The issue was
that the CRISP rollover currently uses an “FY parameter,” which prevents rollover from occurring until DRD has
completed indexing activities for the prior year. The problem with this approach is that the applications for the next
fiscal year arrive much earlier than this “FY parameter” gets changed. Therefore, using this year as an example, we will
have a fair number of FY04 type-2 applications arrive, which will not receive a rollover of subprojects or project terms,
simply because this FY parameter will be pegged at “2003” until early next year. This causes additional work for
SRA’s, who must now totally re-enter subproject information that should already be there. This is somewhat
embarrassing for the project, since saving the SRA’s this time and energy was one of the primary goals of having a
rollover for type-2 applications in the first place.

Decision: Approved

Mark Parker | ATRS | Defect Fix | High | CCB.06.12.iteml

Description:

It has been determined that CAN changes made in GM to singly-funded grants are not being handled correctly in the
CAS file produced from the ATRS nightly run. Currently, the new CAN transaction is being created, but the ‘delete’
transaction is not, causing double obligations in OFM. A change in the ATRS logic is needed to rectify the situation.

Decision: Approved

01
Notes:
1. Development can be completed by next week
2. Backend fix; no change needed in GM module
3. No down time needed; can be released after testing
4.  Workaround exists (works in ICO), but last quarter should see heavy usage and data integrity problems could
result if workaround is ignored
5. System Quality Assurance & Interface Branch will do acceptance testing
devcluster, prdcluster
Amir Venegas server; Storage Area | Environment Change High CCB.06.12.item2
Network
Description:
Change physical and logical connections of SAN (SAN Mesh)
We are asking to change the physical and logical setup of our 4 fiber switches that provide development and production
disk service. Fiber switches provide a routing mechanism to move SCSI traffic over a fiber network. Each switch,
acting like a network switch, provides the proper connection to the disk arrays. In our current environment, two
switches are connected to each cabinet, “production” and “development”. So in our current situation only servers
attached to the development switches can see the disks in the “development” cabinet and “production” to production
cabinet. Meshing the fabric means that we connect the existing switches allowing connections from each server the
ability to “hop” to another switch and make it possible to connect to all of our raid controllers. By meshing the fabric
0o | we allow the switches to access all of the cabinets; thus we can use all available disk slots for any environment.
Purposed Resolution:
As outlined in SAN Mesh Proposal and discussed with the architecture team, we would like to do the following.
1. Add six cables to the current switches to connect them together.
2. Create alias names for each connection
3. Rename the switches
4. Reconfigure the zoning information
5. Rename the pathing scheme
6. Rename the controllers
7. Ensure proper security
Decision: Approved (Implementation date to be determined)
03 Lee Brewer Prdcluster; impprd, Change High CCB.06.12.item3

irdbprd databases




Description:

Operations is proposing that we move the current local disk mounts for /tmp/, /var/tmp and /var/audit/ on each
production member to the SAN. Current configuration leads to problem performing operating system updates and
patching in the Tru64 Unix operating system. When a cluster member is down, the local file systems listed are
unavailable for troubleshooting and repair. HP recommends that this configuration be implemented as is considered a
best practice. We will incorporate this change with the existing SAN Mesh change to minimize downtime for the
project.

Decision: Approved (Implementation date to be determined)

04

Prdcluster; impprd,; Network Configuration

irdbprd databases Change High CCB.06.12.item4

Lee Brewer

Description:

Operations is proposing that we create a netrain interface for the existing network interface on production cluster
members. Currently production cluster members have one functioning interface per member; this leads to a single point
of faliure. Our machines actually have additional interfaces that were intended to provide redundancy. We propose to
implement the netRAIN feature of Tru64 Unix that is currently implemented in development to give production a
redundant interface connection; thus eliminating the single point of failure.

Decision: Approved (Implementation date to be determined)

05

Sylvia Dutcher | Test Database | Data Change | High | CCB.06.12.item5

Description:

Testers had requested that the email addresses be nullified when the most recent test database was created. This was
apparently not done, causing some spurious emails to be sent during testing. A quick query of IMPTEST showed the
following emails address information.

There are over 1.5 million email addresses that could cause problems during testing. We request that they all be
invalidated by appending .test (or .tst) to the end of every email address in all test databases. This will eliminate the
possibility of having an email send in error, but will still allow matching on email addresses if necessary.

This change should be made to all test databases and all fields that have email addresses. We will need the help of a
database administrator to identify all the fields that will need to be changed.

Decision: Approved

Notes:
1. Included in CCB due to volume of data to be changed
2. Don’t want emails going to real people during test
3. Acceptance testers will individually change addresses as test scripts are run to validate email activity

06

Vish Kaliappan | OLTP | Data model maintenance | Med | CCB.06.12.item6

Description:
This is part of routine Data model maintenance.

Currently the LONG column SUMMARY STMNT TEXT from SUMMARY STMNTS T table is scheduled to be
dropped from OLTP/IRDB for July deployment. Dropping this column in Development instance IMPDEV/ERADEV
invalidated the views SUMMARY STMNT FINALS and REFRESH SUMMARY STMNTS.

Daniel Fox identified that SUMMARY_ STMNT _ FINALS view will not be used.

REFRESH SUMMARY_ STMNTS view is used in the script refresh_ss_bfile.sh. The view as well as the script needs to
be updated to reflect the dropped column.

Decision: Approved

Notes:
1. Column will be dropped
2. SUMMARY _ STATEMENT FINALS will be dropped
3. REFRESH SUMMARY STMTS will be refreshed




Chanath Ratnanather | PGM | Requirements Change | Med | CCB.06.12.item7

Description:
1. During the PGM July 2003 iteration-2 design review period, the Program Advocate requested a change in column
heading to one of the PGM hitlist columns, and also requested a sort capability on that column.

07 2. The PGM July 03 release will provide the capability to include grants not officially assigned to a POs portfolio, from
each of the portfolio pages. During the July 2003 iteration-2 design review period, the PGM analyst realized he had
missed adding the include feature to one of the pages (the Withdrawn/Other portfolio page).

Decision: Approved for July; sort capability deferred

Mark Siegert | Peer Review | Defect Fix | Med |  CCB.06.12.item8
Description:
When a user assigns a reviewer conflict to a sub-project application in Peer Review, the system was designed to
propagate the assignment to the other sub-project and parent associated with the application. With the introduction of
workgroups in Peer Review, it is possible to assign the parent application to one workgroup meeting and spread the
sub-projects among the other workgroup meetings. This has caused a problem in that the system cannot find the parent
application if the assignment is made to a sub-project in a different workgroup. Consequently an error is returned to the
user and the system does not make the conflict assignment. The work around currently in place is quite tedious due to

08 the need to make the conflict assignment for one reviewer to each individual sub-project.

The defect in the code has already been identified and the correction would make the assignment of reviewers much
easier for SRAs reviewing sub-projects.
Decision: Approved
Notes:

1. Especially important to [AR

2. Acceptance Test — 4 hour impact

Jim Tucker CRIRPQEQI;]Z?Veb Requirements Change Critical CCB.06.12.item9
Description:
This change is required in order to implement the automation of the CRISP-on-the-Web replication process. The
change is required for the current release, because the CRISP dev and test environments need access to IRDB
production data. And, because we need to be able to set up a synonym on the CRISP database to reference the new

09 IRDB object. If the request is not implemented in the current release, then there will be some degree of risk, as to
whether it will work correctly when initially implemented in production.

Decision: Approved
Notes:
1. Minimal testing impact
2. Long term — test should only link to test; dev to dev; production to production
Jim Tucker | CRISP on the Web | Requirements Change | Critical | CCB.06.12.item10
Description:
This change is required in order to provide more time for unit testing and to complete all the necessary paperwork

10 | associated with each change. If the request is not implemented, then either unit testing or the analysis of subprojects

will be adversely affected.
Decision: Approved
W1 | Vanessa Grandy | [Edison II | Environment Change | Low | Walk-In Item W1




Description:

End the pilot and fully deploy iEdison II to all users. The iedison.gov URL will need to access the iEdison II web site
instead of the iEdison I web site. Thus making it accessible from the eRA home page and all users. The iEdison I web
site will remain on the server for now, although it will not be accessible through the current URL and will no longer be
accessed by the users.

Decision: Approved

Notes:
1. In pilot since April 30
2. No show-stopper issues have been identified
3. Pilot to be turned off June 28 and iEdison will be opened to all users on production url

w2

Val Sorokine | Pavo | Environment Change | Low | Walk-In Item W2

Description:

Operations team is proposing that we install a new 9iAS R1 instance on PAVO per the July architecture of the Middle
Tier. We are following the same directory structure and naming convention for every 91AS instance that will be used
for the July deployment. Consistency in the Middle Tier environment will minimize possible errors with configuration
changes for 91AS instances between Development, Test, Stage, Training, and Production environments.

Current 91AS R1 installation has different directory structure and is not consistent with the other 9iAS R1 instances.
The new installation will not affect he current production 9iAS R1 instance on Pavo. New location (oracle_home) and
new ports will be used during the installation, so the functionality of the existing Forms and Reports servers in
Production environment will not be affected during and after this proposed installation.

Decision: Approved (Implementation date to be determined)

R1

Chanath Ratnanateher | Grants Folder | Defect Fix | High | CCB.06.06.iteml

Request:

Feedback from PGM users indicated that the PI history-brief and PI history-detailed reports were missing from the new
J2EE grant folder. A comparison of the old and new grant folder for several grants indicated that the PI-brief and
detailed are available in the old, but not in the new grant folder. Development later identified this as a bug.

Decision: Denied; reports to be left out for July

Notes:
1. Reports were not needed in web Grant folder.
2. Dianna Dixon will be removing from client/server Grant Folder in October and adding to Peer Review.
3. Per Sylvia, her records indicate the reports were present during acceptance testing cycle but have now
disappeared from both test and production.




